BUILDING PROCESS*

The following is the typical building process of a ProLine home at a high level. Most of the processes follow in order of the list,
however some processes can happen at the same time or in a slightly different order.

e  Accepted purchase agreement

e Plans drafted to buyers specifications in accordance with the purchase agreement

e Meeting with John and buyers to review plans and specifications of house and receive selection packet

e  Pre-construction process — permit is applied for, lot is purchased and construction loan is closed, copies of house plans are
made (this process can take from 2 weeks to over a month)

e Staking — based on the elevation figures received by the staking engineers, ProLine Homes may request a brief meeting with

buyers to discuss the elevation of house, driveway height, and basement windows

Excavate

Pour footings/pour foundation

Pre-framing meeting with buyers and Superintendent

Frame house/set windows/roof/siding

e Rough-ins — Plumbing and Heating & Air

Interior concrete (basement/garage floor)

e  Exterior brick/stone work (can be completed at any time after this point)

Electrical walk-thru with buyers — time for buyers to determine location of electrical (in accordance with code) and additional

electrical/low voltage (cable/phone) desired

Electrical rough-in

Inspections

Finishes meeting with buyers — discuss trim/doors/hardware and touch base on any outstanding selections

Insulation

Drywall

Wood floor (if applicable)

Cabinets

Trim

Paint

Hard Surfaces — Tile, Vinyl, Countertops

Finishes — Plumbing, Heating & Aiir, Electrical, closet shelves, mirrors, shower doors

Carpet

Punch out (hang interior doors, install hardware, drywall/paint touchup)
Cleaning

Pre-Closing walk through (within 1 week of closing)

Closing

Remaining exterior work — concrete, painting (if not done earlier), deck (if applicable), grade, sprinklers (if applicable) and sod

*ProLine Homes buyers have complete access to the full daily schedule on their house through the BuilderTrend system. The above

list is a high level illustration of the overall process.



